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3.  PERFORMANCE STATEMENT

Key Strategic Activity Performance 
Measure

How data is 
reported

Performance 
Target

End of Year Performance 2008-2009

Not Achieved - To implement the review, Council is required to 
prepare statutory documentation in order to commence formal planning 
scheme amendment process. Drafting of the amendment (Stage 2) was 
dependent on receiving a response from Department of Planning and 
Community Development. Draft documentation is being prepared and 
its public exhibition is anticipated towards the end of the year.

4.2.2. Plan and deliver the 10 year/4 year/ 
1 year Capital Works Program – YTD Actual 
over/(under) YTD Approved Budget (KPI)

Percentage of 
budgeted Capital 
Works Program 
monies committed or 
expended.

Audited Financial 
Statements (Rate 
revenue component)

≥ 90% of Program 
committed to or 
expended by 30 June 
2009

Not Achieved. The Capital Works Budget for 2008-2009 was just over 
$40.3M. With an expenditure of $28.3M for the year, our expenditure 
performance is 70% against the original budget. Reasons for lower than 
expected expenditure performance can largely be attributed to factors 
beyond the control of the project managers in the following projects 
(which total just over $7.7M). Had these projects been completed, a 
90% expenditure would have been achieved.

●● �Special Charge Schemes (expenditure variance$2.175M) 
- schemes delayed by objections to VCAT

●● �Frankston Park Grandstand (expenditure variance $2M) 
- awaiting final insurance outcome and design acceptance.

●● �Carrum Downs Hall (expenditure variance $1.1M) 
- awaiting Council decision on future of project

●● �Ballam Park Irrigation Scheme (expenditure variance $1M)  
- project delivered by South East Water, delays at their end

●● �Sustainable Lighting (expenditure variance $850,000) 
- project deliverd by United Energy, delays at their end

●● �Brunnings Avenue - Acquisition (expenditure variance 
$630,000) - planning/title issues.

Source of Data: Interplan and Tech 1 Reports
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3.  PERFORMANCE STATEMENT

Key Strategic Activity Performance 
Measure

How data is 
reported

Performance 
Target

End of Year Performance 2008-2009

4.3.3.1 Safe Boat Harbour – prepare 
expressions of interest/tender

Evaluate and 
recommend Tender 
selection to Council.

Council Minutes Tender selection 
approved by 30 June 
2009 (Or within 8 
months of Ministerial 
approval)

Not Achieved. Frankston City Council has approved the preparation of 
public tender documents for the Frankston Safe Boat Harbour project at 
its 20 October 2008 Special Meeting and also set out a time frame for 
the delivery of the project. 

The decision follows the State Government’s approval of the project and 
the Planning Minister’s commitment to make the necessary amendments 
to the Frankston Planning Scheme. Ministerial approval was received for 
Planning Scheme Amendment C50 (on 26 May 2009) that allows the 
Boat Harbour project to go forward. This was much later than expected 
which has prevented Council from putting the project out to public 
tender this financial year in line with the Key Strategic Activity target. 

Council was briefed on the matter on 15 June and it is expected that it 
will decide on the public Tender process at their 3 August 2009 Ordinary 
meeting.   All necessary documents to enable the project to go to public 
tender have been prepared and a detailed project schedule has been 
developed to guide the project.

Source: Major Projects Advisory Committee Status Reports

Clean and Green for our Future

5.2.1.1 Climate Change Taskforce to assess 
the detailed risks of climate change impacts 
on Council operations and the community 
and present to Council for endorsement

Assess the risks in 
detail of the impacts 
of climate change on 
Council operations 
and the community.

Council Minutes Endorsed by 30 June 
2009

Not Achieved. The Climate Change Taskforce is an internal cross 
functional group chaired by the General Manager Development. The 
Taskforce reports quarterly to council’s Corporate Management Team 
(CMT). According to the January 2009 Quarterly CMT Report, in 2008-
2009 the Taskforce organised the Mayor’s Climate Change Awareness 
Forum in October 2008, provided weekly tips to staff on energy 
conservation, and drafted an outline of a Climate Change Impacts and 
Adaptation Action Plan. 
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Key Strategic Activity Performance 
Measure

How data is 
reported

Performance 
Target

End of Year Performance 2008-2009

The Climate Change Impacts Action and Adaptation Plan was not 
presented to Council for endorsement by 30 June 2009 due to the 
loss of the Chair and a prioritisation of the Taskforce to educating staff 
and the community on climate change. A new Chair commenced in 
November 2008. The Taskforce was involved in the development of a 
Heat Wave Strategy in partnership with the Western Port Greenhouse 
Alliance. The development of a Climate Change Impacts and Adaptation 
Action Plan work be undertaken in 2009-2010 and is expected to go to 
Council in June 2010.

Source of data: Climate Change Taskforce - Quarterly Report 
January 2009                                                                                                            

Number of Street Trees planted in 
Frankston City (KPI)

Number of street 
trees planted in 
Frankston City.

Council Minutes 4000 street trees 
planted by 30 June 
2009

Achieved.  A total of 4150 new street trees were planted for
2008-2009 financial year. This exceeds the Key Performance Indicator 
target of 4000. Trees are planted under contract to The Tree Doctor 
planting depends on receipt of rain.

Source of data: Contract records, supplier invoices 

A Place of Business Prosperity that Values Learning Communities

6.1.1.1 Deliver key activities for the 
Learning City Strategy.

Percentage of 
Learning City 
Strategy Council 
actions complete for 
2008-2009.

Council Minutes 90% of Council 
actions completed by 
30 June 2009

Achieved (90% actions completed). The Learning City Strategy has 
provided an opportunity for key education institutions from kindergarten 
through to universities to work together improving outcomes for life 
long learning for residents in Frankston. This year has seen a highly 
successful education week calendar, programs and other initiatives to 
support learning models and opportunities. The 2008-2009 review 
highlighted the continued support for the strategy which will have a 
strategic link to the economic development strategy in 2009-2010.

Source of data: Learning City Stakeholder minutes and Learning 
City Strategy Workshop Report.

3.  PERFORMANCE STATEMENT
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3.  PERFORMANCE STATEMENT

Key Strategic Activity Performance 
Measure

How data is 
reported

Performance 
Target

End of Year Performance 2008-2009

6.2.2.2 Finalise the five year Economic 
Development Strategy and present to 
Council for adoption.

Economic 
Development 
Strategy adopted by 
Council.

Council Minutes Strategy adopted by 
31 December 2008

Not Achieved. Expected to be presented to the recently formed 
Frankston City Economic Development Advisory Committee 
for discussion and then subsequent presentation to Council for 
consideration in August 2009.  

The Strategy was not adopted by Council. Council was presented 
with the revised Regional Economic Strategy early in 2009. As a result 
there was discussion about the linkages with the South East Regional 
Economic Strategy and Council’s Economic Development Strategy. 
The Frankston City Economic Strategy (draft) will be presented to 
Council’s new Economic Development Advisory Committee in August 
2009 for their consideration. Draft strategy has been prepared and has 
undergone significant public consultation.

Source of data: Council Ordinary Meeting, Minutes 6 April 2009 

Number of resident members of Frankston 
Library Service (KPI)

Number of Resident 
members of the 
Frankston Library 
Service.

Council Minutes 48,000 Resident 
members by 30 June 
2009

Achieved. Number of Resident members of the Frankston Library 
Service = 50,715 

Membership of the library increased by 10.3% from 45,976 in 
July 2008 to 50,715 at the end of June 2009.   This is a pleasing 
trend reflecting the refurbishment of the Frankston Library and 
Council’s effort to enhance library spaces using events, activities and 
competitions.

Source of data: Frankston City Council Library statistics. 



47

CERTIFICATE OF PERFORMANCE STATEMENT INDEPENDENT AUDITOR’S REPORT
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Published and produced by 
Frankston City Council
June 2009

FURTHER INFORMATION
Frankston Civic Centre
Corner Young and Davey Streets Frankston
(PO Box 490 Frankston VIC 3199) 

Phone: 1300 322 322
Fax: 9784 1094
Web site: www.frankston.vic.gov.au

TTY 9784 1951 (for the hearing impaired)


